



WEST AFRICAN HEALTH ORGANIZATION  
ORGANISATION OUEST AFRICAINE DE LA SANTE  
ORGANIZAÇÃO OESTE AFRICANA DA SAÚDE

## **Procurement Plan 2024 for WAHO Revised March 28, 2024**

Procurement Plan for 2024 news activities GOODS Revised March 28, 2024

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount ( UA) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
1	PROALAB-WAHO	Acquisition of solar equipment for Burkina	N° ICB/ PROALAB-WAHO/2024/01	Goods	ICB	909 354	28/04/2024	27/07/2024
2	PROALAB-WAHO	Acquisition of incinerators for laboratories	N°ICB/PROALAB-WAHO/2024/02	Goods	ICB	250 081	15/05/2024	13/08/2024
3	PROALAB-WAHO	Acquisition of laboratory equipment and reagents and consumables for national and regional reference laboratories in five ECOWAS countries phase 2	N°ICB/PROALAB-WAHO/2024/03	Goods	ICB	4 410 528	20/04/2024	19/07/2024
4	PRSR-WAHO	Acquisition of office furniture for PRSR staff	N°DC/ PRSR-WAHO/2023/04	Goods	DC	4 547	15/02/2024	16/03/2024
5	PRSR-WAHO	Purchase, installation and commissioning of IT equipment for the PRSR project	N°RFQ/ PRSR-WAHO/2023/05	Goods	RFQ	3 410	Ongoing	16/02/2024
6	ADMI-WAHO	Office Stationery and Consumables	N°NCB/ ADMI-WAHO/2023/06	Goods	NCB (Framework)	29 555	15/02/2024	15/04/2024
7	ADMI-WAHO	Acquisition of IT for Equipment staff + IT EQUIPMENT FOR WAHO NEW STAFF (Laptops for recruited staff) and videoconferencing and interpretation equipment for WAHO +IT Equipments for RSCDC	N°RCB/ ADMI-WAHO/2023/07	Goods	RCB	218 542	Ongoing	16/03/2024
8	ADMI-WAHO	Office Furniture (REPLACEMENT OF CHAIRS AND TABLES)	N°DC/ ADMI-WAHO/2023/08	Goods	DC	67 965	Ongoing	16/03/2024
9	ADMI-WAHO	Insurance of Equip't	N°RFQ/ ADMI-WAHO//2023/09	Goods	RFQ	10 532	31/03/2024	29/06/2024
10	ADMI-WAHO	Making A WAHO Signboards	N°DC/ ADMI-WAHO//2023/10	Goods	DC	15 156		
11	ADMI-WAHO	Contract with a specialized center for the medical visit of the WAHO personnel	N°RCB/ ADMI-WAHO/2023/11	Goods	RCB (Framework)	32 586	Ongoing	29/06/2024
12	ADMI-WAHO	Contract with travel agencies for WAHO staff travel	N°ICB/ ADMI-WAHO/2023/12	Goods	ICB (Framework)	1 439 863	1/04/2024	29/06/2024
13	ADMI-WAHO	Acquisition of 14 telemedicine devices for the countries	N°ICB/ ADMI-WAHO/2023/13	Goods	ICB	987 596	15/04/2024	14/07/2024
14	BAD-COVID-19-WAHO	Acquisition of computer equipment and accessories to strengthen health systems in the Gambia	N°DC/ BAD-COVID-19-WAHO/2023/14	Goods	ICB	64 869	Ongoing	31/03/2024
15	BAD-COVID-19-WAHO	Acquisition of computer equipment and accessories to strengthen Mali's healthcare systems	N°RFQ/ BAD-COVID-19-WAHO/2023/15	Goods	RFQ	159 516	Ongoing	31/03/2024
16	BAD-COVID-19-WAHO	Acquisition of medical and laboratory equipment, laboratory consumables and reagents for health facilities and entry points in The Gambia	N°ICB/ BAD-COVID-19-WAHO/2023/16	Goods	ICB	1 184 252	Ongoing	31/03/2024
17	BAD-COVID-19-WAHO	Acquisition of medical and laboratory equipment, consumables and reagents for health facilities and entry points in Mali.	N°ICB/ BAD-COVID-19-WAHO/2023/17	Goods	ICB	2 098 205	Ongoing	31/03/2024
18	BAD-COVID-19-WAHO	Acquisition of rolling stock for health facilities and Gambian entry points	N°ICB/ BAD-COVID-19-WAHO/2023/18	Goods	ICB	659 437	Ongoing	31/03/2024
19	BAD-COVID-19-WAHO	Acquisition of rolling stock for health facilities and entry points in Mali	N°RCB/ BAD-COVID-19-WAHO/2023/19	Goods	RT	1 086 852	Ongoing	31/03/2024
20	BAD-COVID-19-WAHO	Acquisition of a vehicle for WAHO to operate the Regional Center for Disease Surveillance and Control (CRSCM)	N°RFQ/ BAD-COVID-19-WAHO/2023/20	Goods	RFQ	40 000	31/03/2024	29/06/2024
		TOTAL				13 672 846		

PROCUREMENT METHOD

- LCB: Local Competitive Bidding (2 months)
- RCB: Regional Competitive Bidding (3 months)
- IRCB: International Restrictive Competitive Bidding (2 months)
- ICB: International Competitive Bidding (3 months)
- RFQ: Request For Quotation (1 month)
- DC: Direct Contracting (1 month)
- DP: Direct Purchase (1 month)
- RT: Restrictive Competitive Bidding (2 months)

Procurement Plan for 2024 news activities WORKS Revised March 28, 2024

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount ( UA) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
21	ADMI-WAHO	Additional works for the playgrounds (badminton, volleyball...) and swimming pool	N°LCB/ ADMI-WAHO/2023/21	Works	LCB	49 258	15/04/2024	14/06/2024
22	RCDC-WAHO	RENOVATION OF THE RSCDC BUILDING	N°LCB/ ADMI-WAHO/2024/22	Works	LCB	149 000	15/04/2024	14/06/2024
		TOTAL				198 258		

PROCUREMENT METHOD

- RFQ: Request for Quotation (1 month)
- LCB: LOCAL Competitive Bidding (2 months)
- ICB: International Competitive Bidding (2.5 months)
- RT: Restrictive Tender (2 months)

**Procurement Plan for 2024 news activities CONSULTANCY Revised March 28, 2024**

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount ( UA) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
23	PROALAB-WAHO	Recruitment of an audit firm to carry out an external audit of the PROALAB project accounts for the 2024-2025 & 2026 financial years	N° LCS/ PROALAB-WAHO/2024/23	CS	LCS	44 970	15/03/2024	12/08/2024
24	PROALAB-WAHO	Recruitment of a consultant for the implementation of the national system of antimicrobial resistance in the two selected ECOWAS countries ECOWAS countries	N° ICS/ PROALAB-WAHO/2023/24	CS	ICS	24 801	15/03/2024	15/06/2024
25	PROALAB-WAHO	Support countries in monitoring and evaluating the surveillance protocol for entomological indicators of arboviruses through the Ministries of Health of Burkina Faso, Côte d'Ivoire, Niger and Nigeria	N° DC/ PROALAB-WAHO/2023/25	CS	DC	132 270	Ongoing	15/01/2024
26	PROALAB-WAHO	Agreement with the Pasteur Institute of Abidjan to support the regional biobank in the certification process to the ISO 20387 standard	N° DC/ PROALAB-WAHO/2023/26	CS	DC	101 269	Ongoing	15/01/2024
27	PROALAB-WAHO	Agreement with the Pasteur Institute of Dakar to deploy the regional platform WALIP (computerized inter-laboratory management (SGIL) in 4 countries PROALAB	N° DC/ PROALAB-WAHO/2023/27	CS	DC	66 135	Ongoing	15/01/2024
28	PROALAB-WAHO	Agreement with Fondation Merieux to add intra-lab bio-banking functionality to LaBbook 3.0 software to develop an optimal version of Labbook (SGIL) and conduct a pilot phase in 5 countries of the region	N°DC/ PROALAB-WAHO/2023/28	CS	DC	124 003	Ongoing	15/01/2024
29	PROALAB-WAHO	Agreement with SOAC NiNas to support 4 laboratories in achieving ISO1518 accreditation	N°DC/PROALAB-WAHO/2023/29	CS	DC	41 334	Ongoing	15/01/2024
30	PROALAB-WAHO	Recruit an individual consultant to develop documents on biological resource management in the regional context (procedures manual and guidelines).	N° ICS/ PROALAB-WAHO/2023/30	CS	ICS	62 001	Ongoing	15/01/2024
31	PROALAB-WAHO	Recruit an individual consultant for the development of guidelines for biomedical waste management in the ECOWAS region	N° ICS/ PROALAB-WAHO/2023/31	CS	ICS	62 001	15/03/2024	15/06/2024
32	PROALAB-WAHO	Recruit an individual consultant to develop a regional strategic plan for epidemiological surveillance and policies related to laboratory activities in the context of the "One Health" approach	N° ICS/ PROALAB-WAHO/2023/32	CS	ICS	62 001	Ongoing	15/01/2024
33	PROALAB-WAHO	Agreement for the implementation of an integrated transport system for biological samples for Niger and Guinea Bissau with DAVYCAS	N° DC/ PROALAB-WAHO/2023/33	CS	DC	248 006	Ongoing	15/01/2024
34	PROALAB-WAHO	Subvention to ASLM to provide regional QMS training	N° DC/ PROALAB-WAHO/2023/34	CS	DC	172 969	Ongoing	15/01/2024
35	PROALAB-WAHO	Subvention of the IFBA to manage GRB (B&B) training courses certification courses	N° DC/ PROALAB-WAHO/2023/35	CS	DC	16 368	Ongoing	15/01/2024
36	PROALAB-WAHO	Subvention of regional experts from MRC The Gambia - IPD for the sequencing of emerging pathogens for the ECOWAS region	N° DC/ PROALAB-WAHO/2023/36	CS	DC	81 841	Ongoing	15/01/2024
37	BMGF-WAHO	Conduct the annual audit of the BMGF project accounts (FY 2023 and 2024)	N° DC/ BMGF-WAHO/2023/37	CS	DC	45 469	Ongoing	15/04/2024
38	IPPSHP (KFW)-WAHO	Recruitment of a consultant special advisor to the WAHO DG to ensure the coordination of the program Improving Pandemic Prevention and Single Health in the ECOWAS region	No ICS/ IPPSHP (KFW)-WAHO/2023/38	CS	ICS	291 913	Ongoing	15/04/2024
39	SWEDD-WAHO	Recruitment of a Gender mainstreaming Specialist	N° ICS/ SWEDD-WAHO/2023/39	CS	ICS	96 000	Ongoing	15/04/2024
40	SWEDD-WAHO	Recruitment of a firm for SWEDD 2023-2024 financial management audit	N° LCS/ SWEDD-WAHO/2023/40	CS	LCS	50 000	Ongoing	15/04/2024
41	SWEDD-WAHO	Recruitment of an individual consultant to design and publish pharmaceutical policy and regulation documents	N° ICS/ SWEDD-WAHO/2023/41	CS	ICS	10 000	Ongoing	15/04/2024
42	ADMI-WAHO	Recruitment of consultant for Ecolink assistance	N° DC/ ADMI-WAHO/2023/42	CS	DC	22 735	Ongoing	31/03/2024
43	ADMI-WAHO	Recruitment of consultant for inventory and valuation of fixed assets	N°CQS/ ADMI-WAHO/2023/43	CS	CQS	50 000	08/04/2024	07/06/2024
44	ADMI-WAHO	Recruitment of an Individual Consultant to support maintenance of electrical installations services	N° ICS/ ADMI-WAHO/2023/44	CS	ICS	7 578	31/01/2024	31/03/2024
45	ADMI-WAHO	Recruitment of a consultant to regularly update the WAHO website.	N° ICS/ ADMI-WAHO/2023/45	CS	ICS	54 563	Ongoing	31/03/2024
46	ADMI-WAHO	Recruitment of individual consultants (15) Financial Managers, i.e. one (1) Manager per ECOWAS member country.	N° ICS/ ADMI-WAHO/2023/46	CS	ICS	60 626	Ongoing	31/03/2024
47	ADMI-WAHO	Recruitment of individual consultants to draw up technical specifications for the activities planned by the various WAHO departments.	N° ICS/ ADMI-WAHO/2023/47	CS	ICS	26 524	31/01/2024	31/03/2024
48	ADMI-WAHO	Recruitment of an Electrical Consultant/Company to manage the difficulties associated with the numerous power failures at WAHO.	N° ICS/ ADMI-WAHO/2023/48	CS	ICS	6 820	31/01/2024	31/03/2024
49	ADMI-WAHO	Recruitment of a Consultant/Company in transit for the processing and follow-up of exoneration files at Customs.	N° ICS/ ADMI-WAHO/2023/49	CS	ICS	15 156	31/01/2024	31/03/2024
50	ADMI-WAHO	Recruitment of a full project management firm for the renovation of the DPIS, the former WAHO administrative building, and the supervision of work on the GRETECH canteen.	N° DC/ ADMI-WAHO/2023/50	CS	DC	26 524	Ongoing	31/03/2024

51	ADMI-WAHO	Recruitment of five (05) international consultants (human resources managers and recruitment specialists) to lead pre-selection committee panels for in-depth CV analysis for permanent WAHO staff.	N° ICS/ ADMI-WAHO/2024/51	CS	ICS	58 625	17/01/2024	02/03/2024
52	ADMI-WAHO	Recruitment of coaches and maintenance technicians for WAHO sports facilities	No ICS/ ADMI-WAHO/2024/52	CS	ICS	11 218	15/04/2024	15/06/2024
53	ADMI-WAHO	Direct contract with PWC to assist WAHO in preparing 2023 financial statements	N° DC/ ADMI-WAHO/2023/53	CS	DC	28 797	10/03/2024	09/05/2024
54	DEMSAN-WAHO	Hire an audit firm to conduct the 2022 and end-of-project audits	N° DC/ DEMSAN-WAHO/2023/54	CS	DC	37 891	Ongoing	31/03/2024
55	BAD-COVID-19-WAHO	Recruitment of a firm to audit the accounts of the AfDB-COVID-19 project	N° QC/ BAD-WAHO/2023/55	CS	CQ	82 960	Ongoing	31/03/2024
56	BAD-COVID-19-WAHO	Recruitment of an individual consultant for the final evaluation of the regional project	N° ICS/ BAD-WAHO/2023/56	CS	Comparison of three CVs	32 051	Ongoing	31/03/2024
57	BAD-COVID-19-WAHO	Recruitment of an Emergency Project Coordinator COVID-19	N° CQS/ BAD-WAHO/2023/57	CS	CQS	92 506	Ongoing	31/03/2024
58	BAD-NTD-WAHO	Realization of an accounting and financial audit of the project	N° LCS/ BAD-NTD-WAHO/2023/58	CS	LCS	25 740	Ongoing	31/03/2024
59	BAD-NTD-WAHO	Recruitment of a Project Coordinator	N° ICS/ BAD-NTD-WAHO/2023/59	CS	STC	179 815	Ongoing	31/03/2024
60	BAD-NTD-WAHO	Recruitment of a Financial Management Specialist for the project	N° ICS/ BAD-NTD-WAHO/2023/60	CS	STC	138 319	Ongoing	31/03/2024
61	BAD-NTD-WAHO	Recruitment of a Procurement Specialist for the project	N° ICS/ BAD-NTD-WAHO/2023/61	CS	STC	138 319	Ongoing	31/03/2024
62	DPHR-WAHO	Conduct an evaluation of the implementation of the ECOWAS Regional Pharmaceutical Plan (ERP) 2014-2020" in benefit of DPHR	N° ICS/ DPHR-WAHO/2023/62	CS	ICS	53 048	Ongoing	31/03/2024
63	DPHR-WAHO	Recruit two resources persons to develop and validate :  a) a mechanism for ongoing capacity building (writing protocols and articles, data analysis, etc.) of research in collaboration with networks and training institutions for the benefit of DPHR and b) a harmonized framework for capacity building and collaboration between ethics committees and drug regulatory agencies to facilitate clinical trials in West Africa for the benefit of DPHR	N° ICS/ DPHR-WAHO/2023/63	CS	ICS	37 891	Ongoing	31/03/2024
64	DPHR-WAHO	Recruit an individual consultant to conduct a situation analysis of research for health and development of regional strategic plan to strengthen research for health in the ECOWAS region.	N° ICS/ DPHR-WAHO/2023/64	CS	ICS	18 946	Ongoing	31/03/2024
65	DPHR-WAHO	Project staff - Environmental specialist, M&E specialists	N° ICS/ DPHR-WAHO/2023/65	CS	ICS	136 408	Ongoing	31/03/2024
66	DPHR-WAHO	Recruitment of a consultant to develop of a regional strategic plan for the elimination of viral hepatitis B and C	N° ICS/ DPHR-WAHO/2023/66	CS	ICS	22 735	Ongoing	31/03/2024
67	DPHR-WAHO	Recruitment of two short-term consultants (1 month) as part of the CPIA project with the United Nations University in Malaysia to carry out assessments of the quality of care in hospitals.	N° ICS/ DPHR-WAHO/2023/67	CS	ICS	41 680	Ongoing	31/03/2024
68	CAPS	CAPS audit with PWC for fiscal years 2022 and 2023	N° DC/ WAHO-CAPS/2023/68	CS	DC	30 748	ongoing	31/03/2024
69	WAHO IN LEAD-USAID	Recruitment by comparison of 3 CVs of eleven (11) consultants/Staff for the USAID-funded WAHO IN LEAD project	No ICS/ WAHO IN LEAD-USAID/2024/69	CS	Comparison of three CVs	3 348 925	20/03/2024	15/04/2024
70	WAHO IN LEAD-USAID	Recruitment by comparison of 3 CVs of ten (10) consultants for the USAID-funded WAHO IN LEAD project (LTТА – HIV, LTТА – Nutrition, LTТА - Resource Mobilization UHC, LTТА - HIS Expert, STТА – RMNCH, STТА - HBPf (2 consultants), STТА – HIV, STТА – Nutrition, STТА - CBHV Trainings, STТА - Country Policy Monitoring)	No ICS/ WAHO IN LEAD-USAID/2024/70	CS	Comparison of three CVs	856 413	20/04/2024	15/05/2024
71	DHS-WAHO	Recruit a Consultant to carry out a situational analysis of the state of implementation of the ECOWAS Assembly of Ministers of Health Resolution on the Delegation of Family Planning Tasks, with a view to developing or updating guidelines and tools in this area.	N° ICS/ DPHR-WAHO/2024/71	CS	ICS	21 664	10/04/2024	15/06/2024
72	HeSP-WAHO	Renewal/signing of new contracts for three members of the World Bank Projects PMU at WAHO on the HeSP project	N° DC/ HeSP-WAHO/2024/72	CS	CD	695 800	10/03/2024	30/04/2024
73	HeSP-WAHO	Recruitment of an individual consultant to support the preparation of the required operational manual and the monitoring and evaluation system to report on the results framework during implementation.	N° DC/ HeSP-WAHO/2024/73	CS	CD	7 522	10/03/2024	30/04/2024
74	HeSP-WAHO	Signature of a direct agreement with the World Organization for Animal Health (OIE) to support the animal health activities of the HeSP project	N° DC/ HeSP-WAHO/2024/74	CS	CD	695 800	30/04/2024	30/06/2024



75	PRSR-WAHO	Recruitment of an audit firm to carry out an external audit of the PRSR project accounts for the 2023 financial year	N° DC/ PRSR-WAHO/2023/75	CS	DC	36 221	Ongoing	27/03/2024
76	PRSR-WAHO	Recruitment of an audit firm to carry out an external audit of the PRSR project accounts for the 2024-2025 and 2026 financial years	N° QCBS/ PRSR-WAHO/2023/76	CS	LCS	108 664	15/04/2024	12/09/2024
77	DEMSAN-WAHO	Recruitment of a consultant to support the appraisal of the TEI DSSR project	N° ICS/ DEMSAN-WAHO/2024/77	CS	ICS	32 705	10/04/2024	15/06/2024
		TOTAL				8 930 318		
		TOTAL GENERAL				22 801 423		

Procurement Method  
CQ: Consultant Qualifications - (3 months)  
ICS: Selection of Individual Consultant (3 months)  
QCBS: Quality Cost Based Selection (5 months)  
DC: Direct Contracting (2 months)  
LCS: Least Cost Selection (5 months)  
STC: Short Term Consultant

Done in Bobo Dioulasso on 28/03/2024



Dr Melchior Athanase J. C. AïSSI

